SAS Superstructure Rundate 22-Nov-14
Location: 04-SF-80-13.2/13.9 Time 12:46 PM
Client Name: CalTrans
altrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 289 Const Calendar Day: 701 Date: 06-May-2014 Tuesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Liu, Tai-Lin Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours:  07:00 AM  03:30 PM Break: 00:30 Over Time:
Federal ID:
Location:
Reviewer:  Awal, Mohammad Approved Date: 07-Jun-14 Status: Approved
Weather
Temperature 7 AM 60 -70 12PM 70-80 4PM 70-80
Precipitation Condition Clear

Working Day If no, explain:

Diary: Dispute
Tower Activites

[]

Tower Work Activities:

Date Worked: 6-May-2014

Quality Assurance Inspector (QA-METS): Stuart Ross
worked Hours: 07:00 - 17:30

Quality Control (QC) Present: Yes

* Tower Cleaning Work (by ABF):

| was off from office on Monday (05/02/14, Sick Leave).
Refer to QAI Stuart's diary for detail.

Cleaning Crew: Dale Harris, John Larosa, Javier Medina, Joseph Ruiz, Guillermo Limon, Rogelio
Rodriguez, Carlos Montejzano, LUIS jimenez (8 Labores, for 8 hours work)
Worked Location: Tower Elevation 150 - 160 (Tower Head):

Crew personnel continued cleaning skins A and E of the west, north, south, and east tower parapets, and
the other personnel cleaned skin D of the east tower as well as the inside of the south, east, and north
parapet tops. This QAI inspected and approved the cleaning of the south tower, skin E from elevation 155
to elevation 160.

QAI Stuart inspected and approved the following areas:

- North tower, skins A and E from elevation 155 to elevation 160, as well as the parapet area.
- East tower, skins A and E from elevation 155 to elevation 160, as well as the parapet area.
- West tower, skins A and E from elevation 155 to elevation 160.

Work Description: Continued cleaning all of the tower surfaces to remove the rust staining - White Ox
Rust Remover (Powder) used.

* Tower Paint Work by Certified Coatings Company Inc. (C.C.C.):
Paint crew (3) worked inside the south shaft of tower, from elevation 112 (splice # 3) down to elevation 108
using power tooled as per the SSPC SP 3 level of surface preparation. Crew were also cleaning with a

vacuum cleaner, on the decks of the elevations. They worked 10 hours today.

At 1500, the crew accompanied Sage Ray (QC of C.C.C.) up to elevation 155 where they began to surface
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Job Name: 04-0120F4

Inspector Name: Liu, Tai-Lin

Daily Diary Report by Bid Item

Diary #: 289

Date: 06-May-2014 Tuesday

Total 10 IRWs worked on Tower for 8 hours today.

IRW crew continued working on tower external access system set up.

prepare the paint chips and mechanical damages of surface preparation of the lower portions of skin A and
E of the north tower shaft and the east tower shaft. One person tooled skin C of the east tower shaft from
elevation 160 down to elevation 148.

* Tower External Access System set up & helping tower elevator installation works by ABF

There were IR workers present on the tower: serveral IRWs were working out of a swing stage inside the
elevator shaft, while the others assisted as well as performed clean up duties on the tower top. The
personnel inside the elevator shaft were cutting the deck plates inside the facades in order to widen the
opening. They started cutting at elevation 123 today.

04-0120F4

Bid ltem:
AMERICAN BRIDGE/FLUOR, A JV

T-LO1-DSE.053

Tower Lift 01 Diaphram Tower SE Erect structural steel (bridge tower)

Labor

Trade

Contractor:
Safety Coordinator
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Operator
Welder
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker
Semi-Skilled Laborer
Semi-Skilled Laborer
Semi-Skilled Laborer
Semi-Skilled Laborer
Semi-Skilled Laborer
Semi-Skilled Laborer
Semi-Skilled Laborer
Ironworker
Ironworker
Semi-Skilled Laborer
Ironworker
Semi-Skilled Laborer
Semi-Skilled Laborer
Ironworker
Ironworker
Ironworker
Ironworker
Ironworker

Class
AMERICAN BRIDGE/FLUOR, A JV

OTH
JNM
FOR
APP
JNM
JNM
JNM
JNM
JNM
FOR
FOR
JNM
APP
JNM
JNM
APP
JNM
JNM
JNM
JNM
JNM
JNM
APP
JNM
APP
APP
FOR
APP
APP
FOR
APP
JNM
JNM
JNM
JNM
FOR
APP

Name

GREG ANDERSON
STANLEY DALIE

ERIC SPARKS

KYLE CROWLEY
ERNEST CONNER
RANDY CLAYBORN
GUOWU CHEN

PAUL FAMBRINI
MICHAEL JIMENEZ
RICHARD GARCIA
JAMES BENNINGHOVE
JUSTIN GARRETT
Reggie Humphry
BRENDON CHAPMAN
MAN CHUN MA

JOSE TORRES
CHRISTOPHER BOWLES
DONALD PLUMB

Zach MacDonald
CARLOS MONTEJANO
LUIS Jimenez

JOHN LAROSA

DALE HARRIS

DANNY SCHWARTZ
JOSEPH RUIZ

JAVIER MEDINA
JOHN ROSAS

Tony Miranda
ROGELIO RODRIGUEZ
JAMES STURGEON
JOSE AVILA

VICTOR HERNANDEZ
ROGELIO RUIZ

RENE ESQUIVEL
JONATHAN CANITES
OBRA PAULK

JAMES MIRANDA

RT Hrs OTHrs DT Hrs

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
8.00
8.00
8.00
8.00
0.00
8.00
8.00
0.00
0.00
8.00
8.00
8.00
8.00
8.00
8.00
8.00
8.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00

Total Remarks
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
0.00
8.00
8.00
8.00
8.00
0.00
8.00
8.00
0.00
0.00
8.00
8.00
8.00
8.00
8.00
8.00
8.00
8.00
0.00

Dispute
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name: Liu, Tai-Lin Diary #: 289  Date: 06-May-2014 Tuesday
Ironworker GEN AARON KENT 6.00 0.00 0.00 6.00 D
Semi-Skilled Laborer FOR GUILLERMO LIMON 8.00 0.00 0.00 8.00 D
Equipment Rental Company
Equipment ID Description RTHrs OTHrs STHrs ITHrs Remarks Dispute
Contractor: AMERICAN BRIDGE/FLUOR, A JV
*E0020562 WELDING EQUIPMENT No
0.00 000 000  0.00 ]
*E0030562 WELDING EQUIPMENT No
0.00 000 000 0.0 ]
*E0010562 WELDING EQUIPMENT No
000 000 000 000 []
2292 WELDER, 600 AMP No
000 0.00 000 0.0 []
2293 WELDER, 600 AMP No
000 000 000 000 []
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